

- 1 **Registration**
- 2 Project Registration
- 3 Client Registration
- 4 Contractor Registration
- 5 Sites Registration
- 6 Staff/Employees Registration
- 7 **Project Management**
- 8 Project Schedule
- 9 Project Tasks
- 10 Staff Deployment Procedure According to Site & Project
- 11 Staff work hours management
- 12 **Projects Quote & Invoice Management**
- 13 Inspection & Site Visit Checklist at the Time of First Visit
- 14 Quotation
- 15 Invoice
- 16 **Stock Management System**
- 17 Stock Purchase Form
- 18 Advance Stock Ordering Management
- 19 Stock Transportation Management
- 20 Store Management
- 21 **Site Management System**
- 22 Daily Check List Schedule
- 23 Final Inspection Checklist
- 24 Daily Stock Receiving Form
- 25 Staff Checkin & Checkout option
- 26 Multi image uploading
- 27 **Project Management Reports**
- 28 Project Lists
- 29 Project Summery
- 30 Project Profit/Loss Statement
- 31 Project Schedule
- 32 Workers Track / Report for Multisites option


Total Projects
250

DASHBOARD

Pending Projects
100

Finished Projects
125

Cancelled Projects
25



Projects

Sr	Name	Site	Status	Docs	Start Date	Delivery date	
1	Flooring & Painting	EB506	Pending		2021-01-01	20-02-2021	
2	Painting & Electrical	Giga Mall	Finished		2021-01-01	25-01-2021	
3	Flooring & Painting	Emirates Mall	Cancelled		2021-01-01	30-01-2021	